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Ref. No. 785988.01/015435.00010

April 15,2013

Via U.S. Mail and Electronic Mail

Dennis McLerran, Regional Administrator
U.S. EPA - Region 10

1200 6th Ave., Suite 900

Seattle, WA 98101
mclerran.dennis@epa.gov

Re:  Rainier Commons, LLC — Old Rainier Brewery Exterior Paint Abatement
Work Plan Application and Request for Risk-based Disposal Approval

Dear Mr. McLerran:

We represent Rainier Commons LLC, owner of the Old Rainier Brewery site in Seattle.
Enclosed please find Rainer Commons’ Work Plan to abate historical layers of dried applied
paint containing PCBs at a concentration > 50 ppm. This Work Plan was previously submitted
in draft form to EPA at the project manager level. We received comments back for edits,
supplements and clarification from Dave Bartus at EPA. We have addressed each of the items in
the comments on the draft and now submit this final Work Plan for approval.

It is EPA’s position that the historical layers of paint, which contain PCBs at or above 50
ppm, is paint in “use” on the buildings and that under the Toxic Substances Control Act, 15
U.S.C. 2601 et seq. (“TSCA”), this “use” is unauthorized. EPA does not currently recognize an
exception to this “use” and does not recognize a current rule that would exempt this “use” from
the TSCA use prohibition.

By agreeing to implement this abatement work, Rainier Commons is not adopting EPA’s
positions or interpretation of the TSCA and is not waiving its right to formally disagree or take
alternate positions in the future. However, for the sake of expediency and to take action that
Rainier Commons deems, at the present time, to be in the best interests of all concerned, it is
moving forward with this proposed abatement on a voluntary basis. Accordingly, Rainier
Commons will authorize the work to commence upon receipt of EPA’s approval of the Work
Plan.

EPA considers the dried applied paint on the walls of the buildings to be PCB bulk

product waste as that term is defined at 40 C.F.R. § 761.3. Because the paint was applied at a
time that the application and use was legal and the application of the paint was not a spill or
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other type of unlawful release, we do not agree that the substrate, following abatement via
sand/soda or walnut shell blasting, should be treated as PCB remediation waste. EPA currently
considers the substrate (the underlying brick and concrete), following abatement of the dried
applied paint, to be PCB remediation waste, as that term is defined in 40 C.F.R. § 761.3. Again,
Rainier Commons does not waive any right to object or to defend in the future against EPA’s
position.

Fortunately, pilot testing conducted in conjunction with EPA and pursuant to a previous
risk-based approval application, on what has been referred to as the Sixth Floor Stairwell area
(formerly an exterior wall that is now an enclosed staircase) as well as a similar area in the
Tully’s space, demonstrated that, where the paint was effectively removed from the brick and
concrete surfaces, migration into the substrate was not an issue. Because migration of PCBs to
the substrate from the dried applied paint has been ruled out, through extensive substrate core
sampling and analysis as a part of these pilot tests, the disagreement regarding the
characterization of the substrate should be academic at this point and should not pose further
issues going forward.

Notwithstanding the various disagreements preserved and referenced above, we are in
mutual agreement that EPA is authorized under C.F.R. 761.61(c) to approve practical procedures
for sampling, clean up, disposal or storage of PCB remediation waste where the method will not
pose an unreasonable risk of injury to health or the environment and that Rainier Commons has
the right under 40 C.F.R. 761.61(a) to self-implementing on-site cleanup and disposal of PCB
remediation waste. We further agree that EPA is authorized under 40 C.F.R. 761.62(c) to
approve sampling or disposal of PCB bulk product waste in a manner that does not pose an
unreasonable risk of injury to health or the environment. The enclosed Work Plan provides for
the abatement of PCBs and includes all appropriate provisions for protection of human health
and the environment during the course of the work.

While these particular regulations, referenced above, are not a perfect match for the
project at hand, namely removal of PCB bulk product waste, from a vertical surface of an intact
building, this is a novel enforcement action and these are the regulations that EPA has directed
us to and we agree they are the best existing fit for the project that we can identify, at this time.
In addition, these were the regulations utilized to carry out the successful pilot testing under a
previous application.

Thus, Rainier Commons is requesting that EPA exercise its authority under 40 C.F.R.
761.61(c) and 40 C.F.R. 761.62(c) to approve the remediation Work Plan proposed herein, under
the risk based approach provided in these regulations and or to approve the Work Plan on any
other or additional basis upon which EPA has authority to grant the approval. In addition,
Rainier Commons has the right to self-implement its on-site cleanup and disposal in compliance
with 40 C.F.R. 761.61(a)

The enclosed Work Plan contains all of the components and details that EPA requested to
be included. During the work, the abatement area will be protected and all work will be carried
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out according to the Work Plan. Tenting, full containment and negative air pressure will be
established for the work area. Secondary site protection, spill prevention and response plans will
be provided by the contractor for approval by EPA at the project manager level, before work
commences. The paint will be abated using soda blasting or blasting with sand or walnut shells.
Following paint removal, the area will be cleaned using a hepa-filter vacuum and other
appropriate means to eliminate dust and residue. Each area abated will be subjected to the
sampling criteria and approval process outlined in the Work Plan. The containment material
itself will be treated with a lock-down product to control dust and other measures for
decontamination specified in the Work Plan will be taken, before the containment is
disassembled and appropriately disposed of. The brick will be re-pointed to repair damage due
to loss of mortar during the course of blasting.

Pilot testing demonstrates that, where all of the paint is physically removed, even the
stringent unrestricted high occupancy level of < 1 ppm for PCB remediation waste is met.
Therefore, unlike the initial application for the pilot testing, no risk-based exception or approval
for the substrate is necessary at this time. In addition, the brick and concrete underlying the
historical layers of paint are in low occupancy areas, with a clean-up level for PCB remediation
waste of <25 ppm. These areas are on the exterior of the buildings, and no location is used by
any person for any extended period of time. People may stand for short periods of time adjacent
to the walls or walk past them, but that is the extent of use and exposure. In addition, much of
the affected area is more than one story above the ground surface. The Work Plan is designed to
remove all of the dried applied paint at issue. Migration of PCBs to the substrate has been ruled
out by prior coring, sampling and analysis. Thus, we are not including re-coating as an element
of the Work Plan. Rainier Commons may elect to seal or repaint abated areas following the
Work, but may also elect to leave the natural brick look in some or all areas abated.

Each of the buildings at the project have been evaluated, wall by wall, and given a
priority ranking. Exhibit C to the Work Plan shows the priority ranking of each wall of each
building. Exhibit C and the rankings therein have been vetted with EPA. The rankings are based
upon sampling results, concentrations of PCBs, current condition of the paint and weather
exposure of the buildings. The sampling data collected over time, correlated to each building
and each wall is also provided in a compilation with graphics or photographs at Exhibit A to the
Work Plan. These exhibits along with the other exhibits to the Work Plan provide the site
characterization called for in the above-referenced regulations.

This letter is Rainier Commons’ notification to EPA of the planned work, as required by
the above-referenced regulations. The Work Plan and the attached exhibits contain all of the
required information regarding the nature of the PCB contamination (dried applied paint),
sampling, locations and extent of the areas to be abated, and the cleanup plan. A written
certification signed by the owner and the party conducting the cleanup confirming that all
required sampling and cleanup documentation will be preserved at the site and kept available for
EPA’s review will follow under separate cover. We are authorized to represent here, on behalf
of the owner, that those documents will be kept in due course, and will be available to EPA for
inspection, upon request, throughout the execution of this Work Plan.
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The contractor identified to perform the initial phase of this scope of work is
Construction Group International or CGI. Rainier Commons has retained Lindstrom Company
LLC to perform the construction specific project management work, in addition to staffing the
project with a Rainier Commons’ project manager. NVL Labs has been retained to provide
environmental services, sampling, compliance and industrial hygiene services. Emerald Services
is the environmental waste transport and disposal contractor currently designated to handle the
waste. They have worked with Rainier Commons on past projects and are now familiar with all
the various disposal options for the wet and dry waste streams that will be generated by the work
and the controlling regulations.

Rainier Commons is planning to commence the work in mid-May to take advantage of
the window of typically better weather presented in late spring and continuing through the
summer. The work will proceed in phases according to their respective priority ranking. The
initial phase of work, planned to commence as soon as EPA approves this Work Plan, includes
Building 13, and the west elevations of Buildings 10 and 11, all high priority areas. Again,
Rainier Commons requests approval to commence this initial phase of work as early as mid-May
2013.

We look forward to EPA’s approval of this application and the attached Work Plan.

Very truly yours,
,«A_R@;SWANSON &C EAND, PLLC /
/'/’
Z

o M. Flanne
Attorney Of Counsel

Enclosure

cc: Rainier Commons, LLC
Alex Fidis
Michelle Mullen

Tristan Gardner
Scott Downing
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1 | Introduction and Background

The Rainier Commons facility, known as the “Old Rainier Brewery”, is a 4.6 acre site
with 24 buildings of varying ages', located at 3100 Airport Way South, Seattle,
Washington 98134 (the “Project”). Most of the buildings are multi-floored, up to eight
levels, with painted brick, concrete and sandstone exteriors.

Dried applied paint containing polychlorinated biphenyls (PCBs) above the regulated
limit (2 50 ppm) has been identified in some, but not all locations, on the exterior
surfaces of buildings at the Project. Although compliant with the laws existing at the
time it was applied, the paint is modernly considered an unauthorized use of PCBs at
the Project. Rainier Commons has been working with EPA to identify an effective
abatement method to retire the use of the dried applied paint where it exceeds the
regulated limit.

'KEY PLAN

NTS.

2 | Purpose and Scope

Purpose

The purpose of this Work Plan is to outline the means and methods by which the dried
applied paint at Rainier Commons will be removed from the surfaces of the buildings in

! See Key Plan with building numbers referenced on footprint drawing.
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need of remediation and thereby retire the use of the non-conforming paint; outline the
performance and compliance standards for the work; outline the anticipated schedule
for commencement of the work; and present plans for related items such as waste
disposal, health and safety and record keeping.

Scope

The scope of work includes the removal and disposal of paint on identified surfaces.
Surfaces will be cleaned such that there is no visible paint remaining?.

NVL will conduct project oversight, on behalf of Rainier Commons, and document
actions during the course of the work, including when actions are completed. NVL'’s
work will be carried out according to this Work Plan and written approval provided to
Rainier Commons by EPA.

NVL will work with Rainier Commons to help assure proper temporary storage and
disposal of waste generated from the work.

The work will be completed in phases depending on priority designation as documented
in Exhibit C to this Work Plan, owner/tenant requirements, Contractor's needs and
sequencing schedule as more fully described in Section 3 “Areas to be Abated” below,
and overall cost and funding for the work.

Schedule notification of each phase will be provided to EPA, twenty (20) days prior to
starting of that phase of work.

All work shall be performed in accordance with applicable local, state and federal
regulations, standard industry practices and specific requirements described in this
Work Plan and the contract documents. This Work Plan shall form the basis for an
application to EPA for a Risk Based Disposal Approval (“RBDA”) under 40 CFR
761.62(c) and or other applicable section of the Code and will be submitted to EPA for
approval. If and when a conflict exists in any of these requirements, the more stringent
requirement shall apply, and in particular the requirements of 40 CFR 761 shall control.
Furthermore, the Contractor shall familiarize all employees with this Work Plan and all
site conditions. Any quantities and locations provided by Rainier Commons or NVL are
to be considered an estimate. As a result, the Contractor is responsible for verifying
quantities and the detailed site conditions impacting the work for each segment or
phase of the work.

Ry
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3 | Detailed Description of the Proposed Work

2 The goal will be complete removal of the paint, with the understanding that the infrequent, small fleck of paint
remaining post-abatement is functionally unavoidable as a practical matter. Complete removal and completely clean
to visual inspection will be required of the Contractor.
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Overall
Paint removal will be done using allowed work methods under controlled conditions.

Any abrasive blasting will be done such that the underlying substrate is protected and
left intact, with the understanding that some of the brick mortar will be lost during the
abatement, and consistent with the requirement that the performance standard leaving
no visible paint remaining is met.

Areas to be Abated

The work includes full removal of exterior paint, subject to reduction in scope as future
sampling rules out abatement of certain exterior walls or buildings.

See “Rainier Commons Exterior Walls Abatement Project September 2012” document
attached as Exhibit A identifying buildings and elevations at the Project. These pages
provide photographs or drawings and rough estimate quantities of square footage for
each area to be abated. Exhibit A also includes historical sampling data gathered from
various sources over time.

See Key Plan Figure, showing the building footprints, attached as Exhibit B, which is
color coded in descending order of priority from red, showing first priority areas, to
orange, blue, yellow and then green. See also the area break outs on the Rainier
Commons Paint Abatement Priority Schedule attached as Exhibit C. Periority in these
documents is based upon PCB concentrations and condition of the paint. The phasing
of the work by the Contractor may not follow these groupings precisely as access and
site condition considerations may dictate slightly different groupings. The Key Plan
serves as a guide to priority treatment. Rainier Commons also reserves the right to
reconfigure the phases of work according to weathering or condition of the paint,
consideration of tenants and occupants, overall job costs and funding, among other
items, after notice of any necessary changes to EPA.

Rainier Commons will solicit bids for the entire scope of work and then employ phasing
as necessary to carry out the work. Prospective Contractors have alerted Rainier
Commons that due to the lack of uniformity at the Project and the extent of the work,
considerations of location of temporary power, scaffolding, mix or type of substrate, mix
of windows and other penetrations, protecting surfaces that do not need blasting,
securing interiors and access to interiors, and other site considerations, phasing will be
necessary to accommodate Contractor needs.

Reservation of Right to Remove Areas from Scope

Laboratory results on paint samples collected from the walls of certain buildings at the
Project are non-detect for PCBs or below the regulated limit of 2 50 ppm. Some of
these buildings may be of newer construction or were not painted when the historical
layers of PCB containing paint were originally applied. For purposes of this Work Plan it
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is assumed that all exterior areas with dried applied paint contain PCBs at the Project.
However, Rainier Commons has and will continue to conduct “Data Gap Sampling” in
areas with dried applied paint containing low or no PCBs. Should these areas prove, to
EPA’s satisfaction, to use paint that is below the regulated limit, = 50 ppm, then Rainier
Commons reserves the right to remove those areas from the Work Plan.

Because Rainier Commons does not wish to delay the Work Plan or remediation on the
majority of the buildings, Rainier Commons proposes this plan for all of the buildings,
with the ability to remove certain buildings or elevations from the Work Plan as
additional testing is available. This approach will result in a minor modification of this
Work Plan as data is available, instead of delaying the entire project. Parameters for
acceptance of adequate “Data Gap Sampling” to rule out the need for abatement on any
exterior area will be established outside of the approval to this Work Plan or can be
supplemented to this Work Plan, after initial approval by EPA, again as a means to
avoid delay in commencing work on the priority areas.

It is understood that any Data Gap Sampling Plan presented for EPA’s future approval
will include a Work Plan outlining, among other things, the decision criteria to be used
for establishing the number of samples to be obtained for each section of a building
proposed to be sampled and evaluated.

Of special note, surface areas that have no visible paint in use are considered non-PCB
containing.

Areas for Limited Interior Follow-Up

Sixth Floor Touch Up: Small but visible areas of paint remained after blasting in the
pilot test area, referred to as the sixth floor work carried out between October 19, 2011
and November 2, 2011, as reported to EPA in the December 9, 2011 report by CDM.
All substrate samples returned results below 50 ppm, but 6 of 8 concrete samples
where residual paint remained visible were above 1 ppm. At the end of the exterior
abatement work, or at another time that is more convenient, at Rainier Commons’
election, the Contractor will be directed to touch up, via hand grinding or additional
blasting, the concrete area at the sixth floor to remove additional visible paint. While all
of the brick areas sampled returned substrate results below 1 ppm, a few isolated areas
with small amounts of visible paint on brick surfaces remained and will be touched up
when the concrete is addressed.

Collect Additional Paint Samples - North Section of East Wall at Building 1: PCB
containing paint was removed from two adjacent interior walls in Building 1 (previously
referred to in error as building 24, the Tully’'s space). One sample collected from the
east wall returned a concentration of PCBs right at the regulated limit of 50 ppm.
Abatement of that east wall was carried out to the interior dividing wall. EPA has
requested that samples be collected on the north side of the divider wall. Therefore,
Rainier Commons proposes to collect three additional paint samples on the north
section of the east wall in Building 1 (Tully’'s space) consistent with the Building 1
Sampling Figure attached as Exhibit D. This sampling shall be carried out within two
weeks of approval of this Work Plan.
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Process

The process of the work activities include:

LY

NVIL.
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Step
#

Description

1

Preconstruction meeting(s), verification and review of all contract requirements
to include, but not be limited to, verification of all required certifications for
personnel working the job and review of Health and Safety Plan

Mobilization and work area set up (see Work Area Set-Up — Controlled
Conditions below for more detail)

Inspection and acceptance by NVL of work area set up prior to any abatement
work

Contractor conducts abatement work following this Work Plan and other project
contract documents

NVL conducts project oversight and monitoring during abatement work to
Provide assurance that:
e The Work Plan is followed
e Adjacent areas are protected (see NVL Project Oversight below for more
detail)

Notification by Contractor to NVL that paint removal is complete and ready for
inspection

General inspection by NVL of paint removal and determination if paint removal
is complete:

¢ [f not complete, further action by Contractor and repeat of step 4

¢ [f complete, then proceed to step 8

a: Notification to EPA by Rainier Commons to allow for inspection.
b: Verification Sampling by NVL (see Verification Sampling and Analysis
Requirements and Procedures in Section 5 below for more detail)
c: After inspection,

o |f accepted, work activities will proceed to step 9

e If not accepted, then work activities will be to conduct required action,

most likely returning to step 4

d: EPA reserves the right to inspect the work, at its discretion, but does not
need to conduct an in-person inspection of each section of work for the owner
to accept the work with the Contractor. If no additional inspection or work is
required by EPA, the work will be considered “accepted” and project activities
will proceed to step 9, subject to any additional action required following NVL
sampling.

9

Tear down following accepted practices, and demobilization

Notification Process and Response Period

The process for the Contractor to notify NVL and Rainier Commons’ Project Manager
that paint removal is complete and ready for inspection will be detailed at the pre-
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construction meeting and in the contract documents. In general, it is expected that the
Contractor will provide a minimum of 24 hours of notice prior to needing services.
Exceptions to this requirement will require specific arrangements.

Rainier Commons is responsible for any and all notifications to the EPA, particularly to
allow for inspections. In general, EPA expects that the Work Plan and its performance
standard, documentation and reporting requirements will be followed and EPA will
evaluate compliance with the approved Work Plan primarily through after-the-fact
documentation review. EPA reserves the right to conduct on-site inspections at its
discretion, but will not need to physically inspect each section of the work before the
work can be approved with the Contractor by the Owner and NVL.

EPA and Rainier Commons will employ a Project Manager framework to track and
manage progress of the work according to the approved Work Plan. EPA’s written
approval of the Work Plan will include a mechanism whereby the designated Project
Managers for Rainier Commons and EPA will be authorized to propose and agree to
minor field changes to the Work Plan and written Work Plan approval. This mechanism
will also include a documentation and recordkeeping requirement, for example, Project
Manager meeting minutes.

EPA will confirm its designated Project Manager and the Project Manager's contact
information in its written approval of this Work Plan. Rainier Commons will confirm its
Project Manager designation and contact information within one week of receiving EPA
written approval of this Work Plan.

Additional Abatement and Costs if Work Fails NVL or EPA Inspections

If the Contractor needs to conduct additional work due to findings of NVL or EPA
inspections, the work will be done at no additional cost to the Owner. In addition, the
Contractor will be responsible for any additional inspection or testing costs.

Accepted Abatement Methods

o Abrasive Blasting, with blasting media composed of any or all of the following:
o Sand
o Walnut shells
o Baking soda

¢ Hand methods, including small tool scraping and/or concrete grinder as
supplement to blasting or for final touch up

Requesting Alternative Techniques to Accepted Abatement Methods

Alternatives to the accepted abatement methods may be requested by the Contractor.
For example, removal of a discrete metal panel, as opposed to abatement of paint from
the exterior surface, or proposal for alternate means of paint removal for limited area(s),
for example, chemical stripper for selected window frames, may be expedient or
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necessary. If an alternate to the accepted abatement method is desired for a discrete
area, it will be proposed by the Contractor to Rainier Commons, then discussed and
agreed to at the Project Manager level between Rainier Commons and EPA project
managers. The Contractor's project manager may also be involved in these
discussions. If agreed to and documented through the Project Manager process
(referenced above and to be outlined in the pending written approval of this Work Plan
by EPA) the change will be considered a modification to the approved Work Plan.
Alternatively, if the Project Managers cannot agree on a proposed change, Rainier
Commons may formally request a written modification to the EPA written approval.

The Contractor must first propose the alternative AND receive approval by the Rainier
Commons Project Manager prior to implementing any alternative abatement method.

Mobilization

The Rainier Commons Project Manager, per the project contract, will identify staging
and set up locations at the site, for each work segment or phase.

Rainier Commons, as described in section 6 of this Work Plan, will identify the location
for temporary storage of waste material.

Communication

In addition to what is described in this Work Plan, communication between the
Contractor, Consultant and Owner will follow what is described in the project contract.

Communication with building occupants and with the regulatory agencies, pertinent to
Rainier Commons matters, is the responsibility of Rainier Commons, not the Contractor.
If the Contractor is contacted by occupants, outside entities, or regulatory agencies
regarding Rainier Commons matters, the expectation is that a courteous response will
be provided and that they will be referred to contact Rainier Commons for response to
their inquiry.

The Contractor is responsible for any and all communication to comply with business
and regulatory matters related to their operation.

Disposition of Movable Items

Rainier Commons will coordinate with Contractor removing any movable items that are
necessary to facilitate the work.

Access

Building access and any and all use of the building’s facilities is coordinated with Rainier
Commons as identified in the project contract.

Page 9 of 27
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Contractor is to provide safe access for inspections conducted by Rainier Commons,
NVL and regulators.

Work Area Set-up — Controlled Conditions

The Contractor shall provide a written plan for the work area set up. There shall be an
overall Work Area Set-Up Plan that applies to all of the work, and any deviations,
supplements or amendments shall be provided as needed for individual phases or
sections of the work, with the phase or section of the work clearly identified on the
Individual Phased Work Area Set-Up Plan. Each plan must be submitted by the
Contractor to the Owner and NVL for approval in advance of the work commencing. In
addition, Rainier Commons shall provide a copy of each plan to the EPA designated
Project Manager for any comment and approval. Approval shall not be unreasonable
withheld and shall be timely provided by EPA.

Requirements for the plan include:

e A negative pressure containment for any and all areas where paint will be
removed

S
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# The requirements of the containment include, as a minimum:

1 Complete (full) containment — no dust, water or other debris may escape
containment; areas adjacent to containment must be protected from a breach
and no liquid or solid may escape to the sanitary sewer or storm water systems

2 Plastic requirements are:

e Walls — 4 mil. Minimum

e Floors — 2 layers of 6 mil. Minimum
e Fire retardant

3 Critical Barriers over any windows or openings to the building

-minimum, 2 layers of 6 mil. plastic sheeting

-of 6-mil polyethylene sheeting shall be placed over all doors, windows, and
HVAC openings during removal/remediation work.

4 Three-stage entry, including decontamination area with shower

5 Showers require use of a watertight pan to contain water. Water is to be
characterized by NVL for proper disposal

6 Separate waste load out area

7 A minimum of -0.02 inches of water as a differential pressure measurement
from inside/outside in relation to all adjacent spaces for negative pressure
enclosures

8 View Ports will be installed at prescribed locations per NVL direction

9 Warning Signs — as described in this plan

10 | Standby Generator(s) with automatic transfer switch(es) having the power
capacity to minimally operate & maintain negative air machines (s) if there is a
loss of standard power

11 Spill kits and emergency supplies will be required per the contract documents
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General Set-up Requirements Include:
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1 Any modifications for hook-ups shall be the responsibility of the Contractor for
building supplied water and electricity.

2 All polyethylene sheeting used on this project shall be fire-retardant.

3 If required, the Contractor is responsible for assuring that all mechanical
systems have been shut down and locked out, or adequately sealed with two
layers of 6-mil polyethylene, to prevent contamination from entering systems.

4 The Contractor shall provide a manometer and manometer log for each
containment.

5 GFCl are required on all electrical circuits in use.

Pre-abatement check by NVL: No removal work may commence until the Contractor
has notified NVL, NVL has inspected the containment set-up, any deficiencies have
been corrected by the Contractor and NVL has given permission to commence removal
activities.

NVL Project Oversight

A Certified Industrial Hygienist (CIH) will review all inspections and sampling results and
will approve all final determinations.

NVL will conduct daily sampling and project oversight inspections during the course of
the project.

NVL is to be provided access to any and all areas of the Project necessary for
oversight.

Daily Project Oversight requirements:

e Visual inspections and collection of air samples will be performed on a
daily basis. Visual inspections will include confirmation that negative
pressure enclosure is operational, and that no breach has occurred.

¢ Daily observations will also include exterior inspections of the containment
for any suspect visible debris, water or dust.

e Daily air testing will include collection of air samples for potential airborne
PCBs and will be collected at locations adjacent to the areas of
abatement. A minimum of two samples will be collected in the outdoor
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environment and two will be collected inside the building that is being
abated.

¢ Measurements of air pressures for the negative pressure enclosure.

If at any time these oversight activities indicate any improper operation of the
containment and/or breach of the containment; any suspect debris, dust or water
is observed outside of the containment; if pressure testing shows inadequate
pressure; or if air testing shows PCB levels that equal or exceed the NIOSH REL
of 0.001 mg/M® the following will occur:

1. NVL will immediately notify Rainier Commons on-site Project Manager
and notice will be given to the Contractor to stop work immediately.

2. Implement additional engineering controls and work practices
necessary to correct the condition.

3. Any work stopped will not restart until determined safe to do so by NVL
and Rainier Commons on-site Project Manager.

Clearance Criteria

The remediation work area is cleared when the work area meets the following
criteria and all inspections and sampling have been accomplished:

Visual Inspection: For surfaces that have had paint removed — areas will be dry,
free of dust and debris and no paint will be visible on surfaces.

For materials that comprise the enclosure, for example, but not limited to, plastic
and scaffolding, the surfaces of these materials, at the time of the clearance
inspections, and before any dismantling, shall also be dry and free of dust and
debris from the abatement work. Special care and attention shall be given to
removal of all dust and debris from scaffolding before inspection and before
dismantling. The surfaces of enclosure materials that will be disposed of, for
example, the plastic containment material, will further be coated with a lock-down
product, prior to dismantling and handling for disposal. The Contractor shall
provide the specific details regarding products to be used and the means and
methods to carry out this decontamination and containment work, including the
specifics on how the containment will be dismantled, as a part of the contract
documents, which will be subject to the EPA’s review and approval at the Project
Manager level.

Clearance Criteria Failure
Should NVL determine that the clearance criteria has not been met, the

Contractor at its own expense shall ensure that the negative pressure enclosure
remains in place and shall re-clean as stated in the procedures. Following the
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re-cleaning and prior to proceeding, the work area must meet the clearance

criteria and must be retested at the Contractor's expense.

Warning Signs

The following describes the required warning signs at the Project:

Location Title of Sign Wording on Sign
At entrances to Construction Site DO NOT ENTER
construction site: RAINIER COMMONS
CONSTRUCTION SITE
AUTHORIZED PERSONNEL
ONLY

At entrances into the Containment HAZARDOUS

containment: PCB Warning MATERIAL
CONTAINMENT ENTRANCE

Entry past this point is into
containment
AUTHORIZED PERSONNEL
ONLY
PCB containing material

present

At areas where waste is
stored:

PCB Storage Area
Warning

Black letters with bold
stripping in a box
surrounding the text
consistent with 40 CFR
761.45 Marking Formats
on a yellow background
measuring at least six
inches on each side or
larger as may be
practicable for each
storage site

CAUTION
This area contains
stored PCBs

(Polychlorinated Biphenyis)

A toxic environmental contaminant
requiring special handling and
disposal in accordance with U.S.
Environmental Protection Agency
Regulations 40 C.F.R. 761
For disposal information contact
the nearest U.S. EPA Office

DO NOT TOUCH

Authorized Personnel Only

In case of accident or spill

call toll free the U.S. Coast

Guard National Response
Center: 800-424-8802

Also Contact: Rainier

INVIL.

L A B S
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Commons Project Manager
Telephone No.

On waste containers PCB Waste Warning CAUTION contains
Black letters with bold PCBs ) .
stripping in a box (Polychlorinated Biphenyls)
FOR PROPER DISPOSAL

surrounding the text
consistent with 40 CFR | INFORMATION CONTACT

761.45 Marking Formats U.S. ENVIRONMENTAL
on a yellow background PROTECTION AGENCY

in a rectangle measuring

at least 1 inch by 2 DO NOT TOUCH
inches or larger as may AUTHORIZED PERSONNEL
be practicable ONLY

In addition, Rainier Commons will be responsible for any and all posting of information
about the work, including any warning and/or educational signs, for tenants or the
general public outside the area assigned to the Contractor.

Security/Safety

The Contractor is responsible for maintaining a secure and safe work area and for its
worker’s safety, and for all inspectors and other vendors, subcontractors or Owner’s
representatives in the work area, at all times, including but not limited to initial
mobilization through final completion and full demobilization.

Waste
Proper collection, handling and temporary storage in pre-designated areas, following
established procedures, is the responsibility of the Contractor. Rainier Commons is

responsible for all waste disposal.

Categories of waste generated from this project will include:

Ry

INVIL.
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1 PCB containing waste
e Dry
e Wet/ Ligquid

2 Materials in contact with PCB materials
e Examples include PPE, plastic, and Tyvek materials.

3 | Sanitary Waste general construction debris

4 | Recycling
e non-contaminated materials that can be recycled

For PCB waste, the intent is for it to be and to remain dry, where possible. If PCB
waste is wet, it will be collected and stored separately.
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PCB bulk product waste generated from this project must be managed according to the
requirements of 40 CFR 761.65(b). Non-liquid wastes such as PPE, plastic, and Tyvek
materials may be disposed of according to the requirements of 40 CFR 761.61(a)(5)(v).

Worker Protection

Worker protection requirements are described in Section 9: Health and Safety Plan
(Worker Health & Safety).

Qualifications of Individuals

In advance of any work, it is the understood responsibility of Rainier Commons to
provide written assurance to the EPA that all on-site personnel who will be conducting
activities have appropriate qualifications and training. As a result, the Contractor must
provide Rainier Commons documentation that all personnel involved with performing
the work or supervising the work have valid and up-to-date training (“HAZWOPPER” -
Hazardous Waste Operations) as required per WAC 296-843-200. In addition, the
Contractor must provide written confirmation that personnel have received applicable
Community and Worker Right-to-Know and Chemical Hazard Communication
information. Additional requirements may be required as set forth in the controlling
Health and Safety Plan.

This will be a contract requirement at the pre-construction meeting and supplemented
as necessary at initial mobilization and as each new phase of work commences.

Occupancy

The buildings at Rainier Commons are to be considered occupied during all removal
activities. Occupancy of adjacent areas is to be discussed and coordinated during
performance of the work with Rainier Commons.

Completion of Work

Upon completing work, the Contractor is to notify NVL and the Rainier Commons
Project Manager that paint removal is complete and ready for inspection.

Performance verification conducted by NVL is described in Sections 4 and 5.
Tear Down

Contractor will be given notice when tear down can occur. No tear down can occur until
authorized.

De-mobilization

Contractor will be given notice when de-mobilization can occur. No de-mobilization can
occur until authorized.
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4 | Performance / Cleanup / Verification Standards

Performance

Rainier Commons will provide the Contractor a written notice of the approval from EPA
to conduct the work to be performed per this Work Plan and the contract documents,
namely full and complete removal of dried applied paint in all designated work areas,
passing visual inspection for complete removal of paint, while observing all health and
safety requirements.

The Contractor is responsible to convey all necessary information regarding the work to
any and all employees, sub-Contractors and vendors.

By being awarded the contract and agreeing to follow this Work Plan, the Contractor
accepts this responsibility.

Clean up / Verification Standards

Verification Accomplished Via Visual Inspection:

Prior post-abatement sampling results on brick, concrete and cementitious plaster
substrates at the Project have demonstrated that physical removal of the paint meets
clean-up requirements for PCB remediation waste. Migration of PCBs from this dried
applied paint has been ruled out as a concern through prior substrate testing.

Therefore, visual inspection for complete removal of the dried applied paint, to the
extent reasonably practicable, satisfies clean-up and verification requirements for this
work.

Visual Inspection: Areas will be dry, free of dust and debris with no paint visible
on surfaces®. Sampling procedures after paint removal and general visual
inspection will follow verification sampling and analysis requirements and
procedures described in Section 5 below.

5 | Verification Sampling and Analysis Requirements and
Procedures

3 It is understood that the infrequent, small fleck of paint may remain post-abatement as it is functionally
unavoidable.

Page 16 of 27

RCLLC 0004499



Verification Sampling Following Paint Removal, General Visual Inspection, and
Provisional Acceptance of Work

The establishment of rectilinear grids with coordinated, labeled horizontal and vertical
axis in 2 foot or 2.5 foot square grids as carried out on the interior spaces previously
abated at the Project is not practicable for the exterior surfaces. The exterior areas are
large, multi-storied and multi-surfaced (see Exhibit A). Considerations of cost effective
access and safe access present a barrier to the grid approach, which was employed on
smaller interior areas. Scaffolding may be installed in stages pursuant to the
Contractor’'s needs. The size of each contained segment of work will not be the same.
For these reasons, a simple expansion of the grid size is not appropriate. Rainier
Commons, therefore, proposes the detailed verification sampling be carried out on two
percent (2%) of the total wall surface abated, as outlined below, in addition to the 100
percent (100%) visual review and compliance requirements NVL will perform as the
Contractor releases each level for inspection.

The abatement work will not be provisionally accepted until it has passed NVL'’s general
visual inspection, separate and apart from the detailed compliance sampling outlined
below.

Most of the exterior surface to be abated will need to be accessed via scaffolding.
Verification sampling will, therefore, need to take place while both scaffolding and
containment remains in place. It is anticipated, subject to reasonable Contractor
adjustments, that scaffolding will be installed on a floor to floor basis, rising in
approximately 10 foot intervals.

NVL Visual Inspection of 100 Percent of Area Abated

When the Contractor notifies NVL that a level, or segment of work, is complete and
ready for inspection, qualified NVL personnel will walk each level, either ground or
scaffold level, and visually scan the entire work area for any residual paint, with
Contractor performance and contract compliance requirements in mind. Provisional
acceptance of the work will be carried out as outlined in Sections 3 and 4 above.

NVL Detailed Visual Sampling and Analysis on Randomly Selected Two Percent
(2%) of Surfaces Abated

After NVL has provisionally accepted the work, then NVL will carry out the verification
sampling as follows:

1. Make a rough calculation of the total square footage of the abated surface
area ready for inspection and record the dimensions and calculation in a
separate set of Verification Sampling and Analysis Field Notes (the “Sampling
Notes”) (separate from or set off in a separate section from NVL's regular
daily field notes);
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. Calculate the square footage that is two percent of the total square footage of
the area ready for inspection and record that calculation in the Sampling
Notes.

. Before the verification sampling begins, draw a simple diagram of the
inspection area in the Sampling Notes. Then, randomly select at least three
distinct sample areas of at least one square foot of surface area, within each
of the three discrete sampling areas. Draw the sample area dimensions and
locations on the inspection diagram. These diagrams are to be carefully
drawn, but hand drawn to approximate scale for record keeping purposes is
acceptable. Perfect or exact scale drawings are not required. The total area
sampled shall be at least two percent of the surface area abated, but may
exceed two percent, depending upon the overall size of the particular area
under review, in order to ensure that a minimum of three, one square foot
samples are reviewed, for each segment of work.

. NVL shall use its discretion to field measure and mark out the sampling area,
in the most efficient manner possible, with chalk or masking tape or other
media, either at the corners alone or all four sides. Then, NVL personnel shall
make a detailed and close visual inspection of the sampling area.

. NVL shall photograph the sampling area and make the photographs a part of
the Sampling Notes, captioning or documenting within the photograph the
sampling area that it represents.

. The sampling area shall be designated with the building number, the ordinal
direction of the elevation or wall (N=north facing, S=south facing, E=east
facing, W=west facing) and the level (G=ground, 1=first level of scaffolding
and so on). So, for example, if the west facing wall of building 13 is sampled
on the 2" level of scaffolding the sample area will be designated in the
Sampling Notes and in the photograph(s) as 13-W-2.

INWVIL.
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Waste Management Plan, Including On-site Storage and
Off-site Disposal

Waste management will comply with all applicable regulations.

Rainier Commons will manage all waste at the site to assure proper storage and
disposal. NVL will conduct inspections for Contractor compliance to this plan and the
contract documents and for proper handling and transport to designated temporary
storage on site.

Emerald Services, or other similarly qualified waste disposal Contractor, will work with
Rainier Commons as its waste disposal vendor.
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Applicable regulations emphasized by the EPA include:

e Disposal of paint/blasting media as PCB bulk product waste will be disposed of
pursuant to the requirements of 40 CFR 761.62 (a) or (b), and disposal of
containment structure materials, personal protective equipment, and all non-
liquid cleaning materials will be disposed of pursuant to the requirements of 40
CFR 761.61(a)(5)(v).

e Storage of wastes from the paint removal project are subject to the storage
requirements of 40 CFR 761.65, based on the presumption that cleanup wastes
from media blasting will contain PCBs at concentrations >50 ppm.

o Wastes may be stored according to the technical standards of 40 CFR 761.65(b),
or if wastes are to be stored for a period of 30 days or less, to the standards of
761.65(c)(1).

o Use of portable secondary containment is an acceptable means of demonstrating
compliance with the curb requirements of 761.65(b)(1)(ii).

e Wastes generated by this work may contain liquids from water used for dust
control during media blasting, shower and washing facilities, decontamination, or
other uses, which would then require compliance with the standards at 40 CFR
761.65(c)(1)(iv).

e Labeling requirements will also apply to waste containers and for the areas
where PCBs are stored according the requirements of 40 CFR 761.65(c)(3), 40
CFR 761.40(a)(10), 40 CFR 761.45 and as outlined in Section 3 above.

Rainier Commons will provide designated area at site for temporary storage of waste.
This site may vary as the Contractor proceeds through the phases of work. Rainier
Commons requests pre-construction meeting with EPA for planning and approval of
temporary waste storage plan on-site, in advance of Contractor’s initial mobilization.

Only non-liquid PCB waste may be disposed of pursuant to 40 CFR 761.62(a) and (b).
Therefore, all efforts will be made to keep the use of water in contact with PCB affected
waste to a minimum. However, some liquid waste will be generated during this work,
through dust control, decontamination, worker showers, and so forth. All such liquid
waste shall be collected, contained and separately disposed of. No such liquid waste
shall be allowed to enter the sanitary sewer or storm water systems, other than as
provided for under 40 CFR 761.79(b)(1) or the King County discharge authorization No.
4201-01.

Contractor is to comply with any and all manifest and record requirements.

Rainier Commons will make appropriate arrangements with its waste disposal vendor to
ensure that wastes are timely removed and disposed of throughout the duration of this
project.

Rainier Commons will continue with all on-going source control and maintenance tasks

throughout the remediation process, including weekly hardscape sweeping with truck,
manual collection of paint chips in areas not truck swept, filter sock inspections and
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maintenance at catch basins and roof drains, in addition to Contractor daily clean-up
while on site.

7 | Reporting and Recordkeeping Requirements

Summary of the reporting and record keeping requirements:

e Any and all of the following records will be available to the EPA for review upon
request.

Pre- Project

o Documentation of any Data Gap Analysis assessment if an area is deemed not
to be PCB containing.
Record of this Work Plan.
Receipt of approval from EPA to conduct work per this Work Plan.
Written notification by Rainier Commons to Contractor that approval from the
EPA has been received to conduct this work and that it is to be done per the
Work Plan.

¢ Health and Safety Plan (per section 9 of this Work Plan).
Written notification to the EPA that all on-site personnel who will be conducting
activities have appropriate qualifications and training for PCB abatement.

During Project

During the project, the following records will be established and maintained:

Contract Documents

Site control — sign in / sign out sheets

NVL daily inspection reports

PCB analytical test results and waste characterization

Contractor notification to NVL that paint abatement is complete and ready for
inspection

NVL Post Paint Removal inspection reports including Sampling Notes

¢ Notification to EPA that a location of paint removal is complete and available for
inspection

Documentation of EPA inspection action

NVL final clearance documentation for abatement

Certificates of disposal for all PCB wastes regulated for disposal under 40 CFR
761, and documentation of any manifest discrepancies that are received

Post Project

After the project, a final closeout document will be created which will include:
Page 20 of 27
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NVL daily inspection reports and Sampling Notes

Any additional field notes and photographs of activities
PCB analytical test results and waste characterization
Waste disposal manifests

The records shall be maintained by Rainier Commons for a minimum period of seven
years, following completion of the project.

Rainier Commons anticipates continuing with its weekly conference call to EPA
regarding general progress and current issues during the course of the work.

NWVIL.
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8 | Schedule

General Schedule

The work will be completed in phases, and as a result, Individual Phased Work Plans
(IPWP) will be developed by the Contractor and submitted to Rainier Commons and
NVL for approval prior to starting each phase of work. Each IPWP will be forwarded to
EPA upon approval by Rainier Commons and NVL a minimum of 20 days prior to
commencement of that new phase of work. Each IPWP will address specifics to that
phase of work.

The overall duration of the work for full exterior abatement is to be determined.
However, Rainier Commons will require prospective Contractors to provide critical path
estimates for all phases of the work with their initial bids. These duration of work
estimates will be reported to EPA upon receipt.

The schedule for moving from approval of this Work Plan through commencement of
the work is as follows:

1. EPA approves this Work Plan and provides notice to Rainier Commons of approval.
2. Rainier Commons submits bid package to pre-selected bidder group, or as an
alternative enters into contract negotiations with pre-selected and pre-qualified
Contractor, within 30 days of EPA’s approval of this Work Plan.

3. Contractor(s) will have 30 days to present their detailed bid packages.

4. Rainier Commons will have up to 45 days to review bid packages, communicate with
Contractors for clarification or supplementation and follow up with verification on

qualifications.

5. Within 45 days of receipt of bid packages Rainier Commons will send out notice of
contract award.
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6. Contractor shall commence work within 30 days of notice of contract award. The
ability to mobilize within this time frame will be a pre-condition of contract award.

Summary of Timing

Approval of Work Plan by EPA + 30 days to send out to bid + 30 days for Contractor
bid preparation and submission + 45 days for bid evaluation and final Contractor
selection/notice of contract award + 30 days to commence work.

Pre-construction meetings

In the 30 days after the contract is awarded Rainier Commons will meet on site with
Contractor for pre-construction meeting(s) and meet with EPA on-site regarding
temporary waste storage and any other work related issues.

o
INWVIL).
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9 | Health and Safety Plan (Worker Health & Safety)

The purpose of the Health and Safety Plan (HASP) is to maintain a work environment,
including use of personal protective equipment, which prevents dermal, inhalation or
other exposure to PCB bulk product waste, PCB remediation waste, blasting media, and
any other job site hazards, which may pose an unreasonable risk of injury to health and
the environment.

Rainier Commons will use the Health and Safety Plan prepared by CDM, now CDM
Smith, on October 5, 2009 that was previously approved for use by EPA, as a sample
template for the Contractor's initial reference; however, the Contractor will be
responsible for providing the operational Health and Safety Plan for this project. The
scope of work for the Contractor’'s Health and Safety Plan will reflect the work outlined
in this Work Plan. NVL will provide a good faith inspection report to the Contractor
addressing known hazards involved with this Work Plan, but the Contractor will be
responsible for verifying and addressing all relevant site hazards and conditions to be
addressed by the Health and Safety Plan.

Focus on worker safety as well as site protection, protection of interior of buildings and
protection of stormwater intakes (catch basins/manholes) are of paramount importance.
Secondary containment and barriers, spill protection and emergency response for any
containment breach (although there should be none) will require detailed advanced
planning for this work.

The Contractor shall provide its Health and Safety Plan as a part of its bid package or
immediately following the notice of contract award. The Contractor’'s Health and Safety
Plan shall address the hazards and requirements of the work in this Work Plan and will
be provided to EPA for final approval at the Project Manager Level.
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References

. Rainier Commons Exterior Walls Abatement Project September 2012 - attached

as Exhibit A
Building footprint map showing color coded priority areas - attached as Exhibit B
Rainier Commons Paint Abatement Priority Schedule — attached as Exhibit C

Building 1 Tully's Space Follow-up Proposed Sampling Figure - attached as
Exhibit D

. CDM December 9, 2011 report on Building 6, Level 600/700 Paint Removal

(“sixth floor work™)

Laboratory analysis substrate samples brick and concrete from sixth floor work
Columbia Analytical Services report December 23, 2011

. Laboratory analysis composite sample of plaster substrate from Tully’s interior

abatement Columbia Analytical Services report dated May 9, 2012.

. CDM Health and Safety Plan dated October 5, 2009
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SCUTH ELEVATION
BUILDING 13

NCRTH ELEVATION
BUILDING 12

WEST ELEVATION

A 2 3 §$i5A§S ?mS
1

BUILDING 12
Wall dimension
BLDG ELEV BRICK SF(EXCLUDING OPENING) CONCRETE SF(EXCLUDING OPENING) | SAND ROCK| OTHER | TOTAL
13 north 916 53
13 South 850 55
13 East 2,065 472
13 west 2.585 482
TOTAL 6,350 1062 7,452
PCB lab resuit
SAMPLE # PCBTYP Arocolr mgs DATE LAB SAMPLE 1D LOCATION, RESOURCE
*1 PCB-1254/1260 PCB 679 PCB 408 09/11/08 Dragon Lab 090903-04 West wall RC
*2 PCB-1254/1260 PCB 213,000 | PCB 108,000 | 09/11/08 Dragon Lab 090903-04 West wall? RC
“3 PCB-1254/1260 PCB 950 PCB 550 | 09/01/08 | Manchester Lab 09354100 | West wall footing? EPA
4 PCB-1254 PCB 23,500 - 05/31/12 Spectra Lab 2012060080 South wall RC
5 PCB-1254 PCB 23,500 62.200 05/31/12 Spectra Lab 2012060080 North wall RC

e

& i

EAST ELEVATION
BUILDING 13

Building information

Building Materials: brick and concrete footing
Building color: red

Building Status: Vacant

Occupied By: i

wszonc 2 %

e

e vaso.

L !@z%mguiwt 3

o

BLDG. 13 2
LAST TIME UPDATED 09/14/12
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East elevation
Bldg 10

East elevtlon
Bldg 11, 23, 12

West ievation
bldg 12, 23, 11, 10,

North e!eva’non-bld 12

West elevation bldg. 12'

23

Wall dimension Building information

ELEV BRICK SF(EXCLUDING OPENING) CONCRETE SF(EXCLUDING OPENING) | SAND ROCK] OTHER | TOTAL Building Materials: brick, concrete footing, sand rock
north 910. 500, 300, 750 Building color: red & orange
South 350 (bldg #10) . .
- - - Building Status: Occupied
East 576..- . 760, 1,06 263 (bldg £23) S p )
west S0, 325 1410, 2650 Occupied By: Red Soul, Jet City Stream, BMQ & Bartholomew,
10,486 265 10,751
*concrete footing and sand rock are included in the SF. Can provided breakdown as needed.
PCB lab result
SAMPLE # PCBTYP Arocolr. mglkg DATE LAB SAMPLE ID LOCATION RESOURCE
1 PCB-1254/1260 | PCB18¢ | PCB833 | 09/11/09 | Dragonlab | 080903-04 |Blidg #12 east wallponh comer] RC
2 PCB-1254/1260 | PCB30.1 | PCB18 | 09/11/09 | Dragon Lab | 090503-04 [Bldg #12 east wallisaun comen RC
'3 PCB-1254/1260 | PCB 7,100 | PCB 2,900 | 02/22/10 | Test America |580-17796-14 | _ Bidg #12 east wall RC
4 PCB-1254/1260 PCB 3.8 PCB 7.4 | 09/01/09 |Manchester Lab] 09354103 Bldg #12 northwest wall EPA
5 PCB-1254/1260 PCB 11 PCB 8.2_| 08/01/09 |Manchester Lab| 08354103 Bidg #12 west wall EPA
6 PCB-1254/1260 | PCB 7,600 | PCB 2,500 02/22/10 | Test America | 580-17796-3 Bidg #23 west wall RC -
7 PCB-1254/1260 | PCB 2,500 | PCB 1,200| 02/22/10 | Test America [580-17796-15|  Bidg #11 east wall RC 3
B PCB-1254/1260 PCB 730 PCB 58 | 02/22/10 | Test America |580-17796-16 Bidg #10 east wall RC BLDG. 12,23, 11,10
9 PCB-1254/1260 PCB 7300 | PCB 2,300| 09/01/09 [Manchester Lab| 09354104 | Bidg #10 west wall orth side) EPA LAST TIME UPDATED 09/04/12
*10 PCB1254/1260_| PCB 16,700 - 06/01/12 | Spectra Lab_| 2012060081 Bidg #10 South wall RC
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North elevation 15

West elevation, bldg 9 15,14  North/West elevation bldg 8 South elevation bldg 15 North elevation, bldg 8 East elevation

D [ [

West elevation, bldg 9 Bldg. 8 Bldg. 14 South elevation Bldg. 8, 14, 15, 18

Wall dimension

Building information

BLDG ELEV BRICK SF(EXCLUDING OPENING) CONCRETE SF(EXCLUDING OPENING) | SAND ROCK | OTHER | TOTAL
9.8, 14.15 | North 750 912(bldg #8). 1000(bldg #14) Building Materials: brick and concrete footing
9.8 1415 | South 350, 1,800 255, 3,000 . . .
SR T B T300(bide E177 Bu!ldfng color: Mural/or.ange/yellow/graphue (Gallery)
9.8 1415 | West Bidg 9 Parapet wall, 3,560, 1992, 1.37 Building Status: Occupied/vacant
TOTAIL tor shatt. Catwalk structs d parapets SQP;F walls need to be added. * Bldg 14 south dnorﬂ}?’jlgleFr lis need to be added 2018 Occupied By: 100 level- bid #3-Novustone, bid #8 Emerald City
elevator shalt, Catwalk cture an I S X 2 adge idg 714 501 ant W walis necd 10 be aude 3
rarh aullers wall SQFT nallsnesd o b e < o Beer, bld #14 Tully's. 200 leve! - bld #15 Rogue Island level 100
Chris Rosenquest. e
PCB lab result 4
AMPLE # B TYP Arocolr mgrkg DA AB AMPLE 1D OCATIO RESOUR i
1 PCB-1254/1260 | PCB 33,000 |PCB 19,000] 09/11/08 | Dragon Lab | 090903-04 | Bldg #3 west wall RC o u 2
*2 PCB-1254/1260 | PCB 41,000 | PCB 27,000] 02/22/10 | Test America_|580-17796-17 | Bidg #3 west wall RC o
3 PCB-1254/1260 | PCB 123 | PCB70.2 | 09/11/09 | Dragontab | 090903-04 | Bldg #8 north wall RC T 5 3 4 sai 5
4 PCB-1254/1260 | PCB 8500 | PCB 3,900 | 09/01/09 [Manchester Lab] 09354105 | Bldg #8 west wall (st ) EPA
*5 PCB-1254/1260_| PCB 11,000 | PCB 4,400 | 02/22/30 | Test America_|580-17796-18 | Bidg #8 south wall RC i
5 PCB-1254 only | PCB 2.64 N 12114711 Spectra___| 2011120308 | Bldg #8 west wall (st#) RC f 1 l E‘E&m
7 PCB-12540nly | PCB8.65 - 1211411 Spectra___| 2011120308 | Bidg #8 south wall @ ) RC o 8 e B
*8 PCB-1254 only PCB 4.22 - 12114111 Spectra 2011120308 | Bidg #8 east wall (4th oy RC
=9 PCB-1254 only PCB 174 - 1214711 Spectra___| 2011120308 | Bidg #8 north wall (@t 1) RC
10 PCB-1254/1260_| PCB 3,500 | PCB 1,800 | 02/22/10 | Test America |580-17796-13 | Bidg #14 west RC =
11 PCB-1254 only PCB 081 - 02/22/10 | Test America |580-17796-11 | Bidg #15 south RC BLDG. 9, 8, 14 outside walls, 15 4
13 PCB-1254/1260_| PCB 290 | PCB 220 | 02/22/10 | Test America |580-17796-12 | Bldg #15 west RC

LAST TIME UPDATED 09/14/12
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Continue -
Buildings #9, #8, #14, #15

- SAMPLE # - PCB.TYP Arocolr mg/kg DATE LAB SAMPLE ID LOCATION RESOURCE
*1 PCB-1254/1260 | PCB 33,000 |PCB 19,000{ 09/11/09 | Dragon Lab 090903-04 | Bldg #9 west wall RC
*2 PCB-1254/1260 | PCB 41,000 |PCB 27,000} 02/22/10 | Test America [580-17796-17 | Bldg #9 west wall RC
*3 PCB-1254/1260 PCB 123 PCB 70.2 | 09/11/09 | Dragon Lab 090903-04 | Bldg #8 north wall RC
*4 PCB-1254/1260 PCB 8,500 | PCB 3,800 | 09/01/09 |Manchester Lab| 09354105 | Bldg #8 west wall (1st fir) EPA
*5 PCB-1254/1260 PCB 11,000 | PCB 4,400 | 02/22/10 | Test America |580-17796-18 | Bldg #8 south wall RC
*6 PCB-1254 only PCB 2.684 - 12/14/11 Spectra 2011120308 | Bldg #8 west wall (1st fir) RC
*7 PCB-1254 only PCB 8.65 - 12/14/11 Spectra 2011120308 | Bldg #8 south wall (2™ fir inside Gallery) RC
*8 PCB-1254 only PCB 4.22 - 12/14/11 Spectra 2011120308 | Bldg #8 east wall (4th fir from roof) RC
*g PCB-1254 only PCB 174 - 12/14/11 Spectra 2011120308 | Bldg #8 north parapet wall (from roof) RC

*10 PCB-1254/1260 PCB 3,500 | PCB 1,800 | 02/22/10 | Test America |580-17796-13 | Bldg #14 west RC
*11 PCB-1254 PCB 0.81 - 02/22/10 | Test America |580-17796-11 | Bldg #15 south RC
*12 PCB-1254/1260 PCB 290 PCB 220 | 02/22/10 | Test America |580-17796-12 | Bldg #15 west RC
*13 PCB-1254 PCB 4,970 - 05/31/12 | Spectra Lab | 2012060078 | Bldg # 9 north concrete wall{courtyard)| RC
*14 PCB-1254 PCB 113,000 - 05/31/12 | Specira Lab | 2012060078 | Bldg # 9 north brick wall (courtyard) RC
*15 PCB-1254 PCB 21,200 - 05/31/12 | Spectra Lab | 2012060078 | Bldg # 9 north brick wall (courtyard) RC
*16 PCB-1254 PCB 340 - 05/31/12 | Spectra Lab | 2012060079 | Bidg # 8 west dock wall RC
*17 PCB-1254 PCB 94,300 - 06/01/12 Spectra Lab | 2012060078 | Bldg # 9 south elevator shaft RC
*18 PCB-1254 PCB 41,100 - 06/01/12 | Spectra Lab | 2012060078 | Bldg # 9 south catwalk wall (from roof) RC
*19 PCB-1254 PCB 126,000 - 06/01/12 | Spectra Lab | 2012060078 | Bldg # 9 west parapet wall (from roof) RC
*20 PCB-1254 PCB 16,700 - 06/01/12 Spectra Lab | 2012060078 | Bidg # 10 south wall(rom roof) RC
*21 PCB-1254 PCB 156,000 - 06/04/12 | Spectra Lab | 2012060078 | Bldg # 9 east elevator shaft RC
*22 PCB-1254 PCB 6.9 - 05/31/12 | Spectra Lab | 2012060084 | Bidg # 14 west dock wall RC
*23 PCB-1254 PCB 23,300 - 06/01/12 | Spectra Lab | 2012060084 | Bidg #14 South Inside {(gallery) RC
*24 PCB-1254 PCB 11.7 - 06/01/12 | Spectra Lab | 2012060083 | Bidg #14 North Inside (galiery) RC
*25 PCB-1254 PCB 26.7 - 06/01/12 | Spectra Lab | 2012060084 | Bldg #14 East Inside (gallery) RC

South elevator shaft-bldg 9
catwalk and South bldg 10

West parapet wall, bldg 9

No elevation

East elevation

South/East elevation wall, bidg 8

RCLLC 0004512



i

Gkt e GO
Outside South elevation, bidg 18 Outside East elevation, bldg 18

Inside North & East elevation, bidg 8/14/15/18 Inside East elevation, bidg 18 '

LEGEND

BRUICK

GTHER

!
|
South elevation, bidg 9, 8, 15, 18

Wall dimension e .
: e - = ——— . - Building information
BLDG ELEV BRICK SF(EXCLUDING OPENING) CONCRETE SF(EXCLUDING OPENING) | SAND ROCK| OTHER | TOTAL
18 North Building Materials: Concrete
ig SF‘)“:‘ Building color: Red/Yellow/Graphite
Ea _—
8 West Building Status: 200 level vacant
TOTAL Occupied By: 100 level-bid. #14 Tully’s
PCB iab resuit S I B e
SAMPLE # PCBTYP Arocolrmglkg DATE LAB SAMPLE.iD LOCATION RESOURCE S
*1 PCB-1254/1260 PCB 4.7 PCB3.4 02/22/10 | Test America 1580-17796-10 | Bldg #18 south Outside(gallery) RC m 1 7 3 i £ i 5"‘} 5 "f‘:‘s
"2 PCB-1254 PCB 52,700 - 06/04/12 | SpectraLab 2012060082 | Bldg #18 East Outside ggallery) RC %
*3 PCB-1254 PCB 84 - 06/01/12 | Specira Lab_ | 2012060082 | Bldg #18 West Inside (gallery) RC ey I
L ki f@lz zai 4 ;wf 3

BLDG.18 (Gallery), BLDG. 14- 200 level, inside galler 6
yLAST TIME UPDATED 09/14/12

RCLLC 0004513



Nort tev

North elevation, bldg 25 South elevation, bldg 25
Wall dimension

ation

el

me

v South elevation

o o

East elevation, bldg 25

East elevation

AR N
West elevation, bldg 25

BLDC ELEV BRICK SFEHXCLUDING OPENING) CONCRETE SFIXCLUDING OPENING) SAND ROCK OTHER TOTAL
25 North 2.980
23 South 5.250
25 East 4.500
25 West 3.600
TOTAL 16.330 16,330
*not including stairs wall with mural.
PCB lab result
I SAMPLE# PCBTYP Arocolr mg/kg DATE LAB SAMPLEID LOCATION RESOURCE
*1 PCB-1254/1260 PCB 41 PCB 82.6 | 09/11/08 | Dragon Lab 090903-04 | Bldg #25 east wall RC
2 PCB-1254/1260 PCB3.7 PCB 1.4 | 02/22/10 | Test America |580-17796-1 | Bldg #25 south walf RC
*3 PCB-1254/1260 PCB9S PCB24 | 02/22/10 | Test America | 580-17736-2 | Bldg #25 west wall RC
4 PCB-1254 only PCB 1.6 - 11/03/11 Spectra 2011110113 | Bldg #25 north wall RC
5 PCB-1254 only PCB 1.0 - 11/03/11 Spectra 2011110113 | Bldg #25 west wall RC
6 PCB-1254 only PCB 1.0 - 11/03/11 Spectra 2011110113 | Bldg #25 sast wall RC
“7 PCB-1254 only PCB 1.0 - 11/03/11 Spectra 2011110113 | Bidg #25 south wallsswm s st RC
“8 PCB-1254/1260 PCB7.3 PCB 2.3 | 09/01/09 Manchester Lab| 09354110 | Bidg #25 east wall EPA

Building information

West elevation

LEGEND

BRICK

Building Materials: brick and concrete footing

Building color: Yellow/green/red

Building Status: Occupied/vacant
Occupied By: 200/300 level - Groove universe.
400 level south side- RK Burr.  w....

Level 400-800- Vacant ;

BLDG. 25

LAST TIME UPDATED 09/14/12

RCLLC 0004514



North elevation

East elevation

East elevation

West elevation, bidg 22

Wail dimension

East elevation, bidg 22

LEGEND

BRICK

West elevation

BLDG ELEV BRICK SFO:XCILUDING OPENING CONCRETE SFc LUDING OPENING) | SAND ROCK] OTHER | TOTAL
22 North
22 South
22 East 2666
22 West 815
TOTAL 3,813 3.813

PCB lab resuit

AMPLE #
*1

PCBTYPR
PCB-1254/1260

Arocolrma/kg

PCB 6,600

PCB 5,000

02/22/10

Test America

SAMPLEID
580-17796-4

LOCATION .
Bldg #22 west wall

RESOURCE

RC

2

PCB-1254/1260

PCB 7,700

PCB 4,500

02/22/10

Test America

580-17796-5

Bldg #22 east wall

RC

Building information
Building Materials: Concrete

Building color: Yellow/green
Building Status: Occupied
Occupied By: Sietch 22 Coopflive work spaces

P 2 2

[%f‘ 3 i4 ssisbj’ﬁ:‘e |
P L{-:u-—
Biew ]

BLDG. 22 8
LAST TIME UPDATED 09/14/12
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North elevation West elevation East elevation North/West elevation

LEGEND

Nort elevation, bldg 21 Eaét elevation, bldg 21

Building information
Wall dimension Building Materials: Concrete
"K_SF(EXCLUDIN NING) "ONCRETE SF(EXCLUDIN AN ) ER | T .
BEI]DG ilzi\; BRICK SF(EXCLUDING OPENING) CONCRETE SF(&;; gumw OPENING) | SAND ROCK| OTHER OTAL Buil dlng color Yellow /g reen/red

7] South 1.875 Building Status: Occupied

21 East 2.900 A . .

5 Weat 355 Occupied By: Sabaki Coop/live work spaces
TOTAL 10,227 10,227 e
PCB iab result
SAMPLE # PCBTYP Arotolrmglkg DATE LAB SAMPLE D LOCATION RESOURCE /|

1 PCB-1254/1260 | PCB 3,700 | PCB 2,100 | 10/22/10 | Test America | 580-17796-6 Bidg #21 east wall RC HERE i 7
*2 PCB-1254/1260_| PCB 21,000 |PCB 14,000] 10/22/10 | Test America_| 580-17796-7 Bldg #21 west wall RC ™5
BLDG. 21 9

LAST TIME UPDATED 09/14/12

RCLLC 0004516



North

Wall dimension

elevation

East elevation

North/West elevation North/East elevation

East elevation

Silo height - 36’
4 — 15 Diameter Tanks
5500 Cubic Feet

LEGEND
BRICK

East elevation, bldg 20, 19 & Red Silo

West elevation, bidg 20, 19 & Red Silo

BLDG | ELEV BRICK_SFENCLUDING OPENING) CONCRETE SF(:XCLUDING OPENING) METAL OTHER | TOTAL
2C. 19 North 678, 150 silo footing 175
20.19 South 678 NiA
20,19 East 580 500
20, 19 West 528 300
TOTAL 2,614 1,175 3.789
*Bridge between building 21 and 20 need o be added. *Red Silos SQF needs to be added
PCB lab result
SAMPLE # PCBTYP. Arocolr mg/kg DATE LAB SAMPLEID LOCATION RESOQURCE
*1 PCB-1254/1260 PCB 8,400 | PCB 4,500 | 10/22/10 { Test America | 580-17796-8 Bldg #20 east wall RC
2 PCB-1254/1260 PCB 3,800 | PCB 2,000 | 10/22/10 | Test America | 580-17796-9 Bldg #19 east wall RC
*3 PCB-1254 PCB 41,200 - 06/01/12 | Spectralab |2012060086 | Bidg #20 South/East wall RC
4 PCB-1254 PCB 30 - 06/06/12 pectra Lab | 2012060187 Bldg #19 North wall RC
5 PCB-1254 PCB 59 - 05/31/12 pectra Lab | 2012060087 | Red Silos North side wall RC
"5 PCB-1254 PCB_16,200 - 05/31/12 pectra Lab | 2012060087 Red Silos Silo #2 RC

Building information
Building Materials: Concrete

Building color: Green/red/yellow
Building Status: Vacant
(Communication room)

s

Lo }@ﬁaaguim; e

BLDG. #20, #19 & Red Silo Tank Storage
LAST TIME UPDATED 09/14/12

RCLLC 0004517



North elev. Bldg. 3, East elev. bldg 2 South elevation bidg 1, South/West elevation bldg 26 West elevahon bldg 3 West elevation bldg 2
East elevation bldg 2

LEGEND

. West elevation, bldg 24 bldg bldg 1 bldg 26 bldg 2 bidg 3
West elevation bidg 24, 26 elevation, pldg 9 bldg 9 9 9
SAND ROCK
Wall dimension Building information o
ildi ials: brick, concrete, wo
BLDG | ELEV BRICK SF(EXCLUDING OVI: CONCRETE SEMXCLUDING OPENINGY | SAND ROCK] _OTHER | TOTAL Building Materials: New ’ te,
243 North 525 bldg 224 footing. 800 Metal (south wall bidg #1)
1 South 400 (partially metal) P .
2 East 830. 462(check if brick or blocks) N/A Bu”dmg color: Green/Brown/Red
West 1250, 1.800(Conerete, new brick & stirs wally i . H
357 FRES T Building Status: Occupied
¢ 733 WA, footing westnortheast TBD “Building #26-new wood structure N/A  *Building west elevation exposed brick N/A Occupied by: Tully’s Cooperative 0ffites  prmmmmeey
PCB lab resuit
 SANIPLE # PCB TYP ‘Arocolr. mg/kg DATE LAB SAMPLED: - - LOCATION RESOURCE
: PCB-1254/1260 PCB 4.9 PCB 2.7 | 02/22/10 | Test America | 17796-8 Bldg #3 West wall RC ™
%2 PCB-1254/1260 N/D ) 65/11/08 | Dragon Lab | 09090304 Bldg #1 West wall RC A 12
- PCB-1254/1260 FCB 86 PCEB 86 | 09/01/09 |Manchester Lab] 00354108 |"Bidg #24 West wallimtr ot eor EPA
4 PCB 1254 PCB 9.4 B 06/04/12 | Spectra Lab | 2012060085 | Bldg #24 East of stairs wall RC .
5 PCB 1254 PCB 4 z 05/31/12_|_Specira Lab_| 2012060085 Bldg #24 North wall RC i
6 PCB 1254 PCES - 05/31/12 | Spectra Lab__| 2012060067 | _Bldg #1 South Metal wall RC
7 PCB 1254 PCBS N 05/31/12 | Spectra Lab | 2012060067 | Bldg #1 South Brick wall RC
"8 PCB 1254 PCB 4 - 05/31/12 | Spectra Lab | 2012060073 Bldg #2 East wall RC
] PCB 1254 PCB 3.5 - 06/01/12 | Spectra Lab_| 2012060074 Bldg #3 East wall RC e
10 PCB 1254 PCB 3.4 B 06/01/12 | Spectra Lab_ | 2012060074 Bidg #3 North wall RC BLDG.24,26,1,28&3
*Bldg #1is actually bidg #24 in EPA lab results. LAST TIME UPDATED 09/14/12
-Bldg # 24 new brick structure.

-Bldg # 26 new wood structure.
-Bldg #2 west elevation brick structure-has no paint.

RCLLC 0004518



B

North/West eleatlon

Idg 5, 5A

North elevation bldg 4

Wall dimension

West elevation
bldg 4, 5A, 5

West elevation

bldg 4, 6A, 5

East elevation
Bldg 5A

LEGEND

West elevation, bidg 4

bidg 5A

bldg 5

Building information

Building Materials: Brick, concrete & sand rock
Building color: Red
Building Status: Occupied partially

Occupied by: Haakon

BLDG ELEY BRICK SF(EXCLUDING OPENING) [ CONCRETE SFIEXCLUDING OPENING) | SAND ROCK] OTHER | TOTAL
4, North 800, 800. 1,795
4. South NAALNA, N/A
4.3A .5 East . 450, N/A
4.5A 5 West 1.420.2 850, 1.543
TOTAL 10,183 10,183
*building 5A check elevator room on roof. *SF includes brick. concrete footing and sand rock footing
PCB lab result
| SAMPLE # PCBTYP Arocolr:ma/kg DATE LAB SAMPLE'ID i LOCATION RESOURCE 4
*1 PCB-1254/1260 PCB 470 PCB 220 | 09/01/09 [Manchester Lab | 09354106 | Bldg #5A west wallpen o seis) EPA
2 PCB-1254/1260 PCB3.7 PCB 2.8 | 09/01/09 |Manchester Lab| 09354107 | Bldg #5 west walleand o EPA
=3 PCB-1254/1260 | PCB 12,000 | PCB 6,000 | 09/01/08 |Manchester Lab | 09354107 | Bldg #5 west wallgass ari EPA
4 PCB-1254/1260 | PCB 146,000 | PCB 85,000} 09/11/08 Dragon Lab 09090304 | Bldg #5 west wall RC
*5 PCB-1254/1260 PCB 1,740 | PCB 1,070 | 09/11/08 Dragon Lab 09090304 | Bldg #5A west wall RC
6 PCB-1254/1260 PCB 14.6 PCB64.8 | 09/11/09 Dragon Lab 09090304 | Bldg #5A west wall RC
"7 PCB-1254/1260 PCB 3,200 | PCB 1,400 | 02/22/10 | Test America {580-17796-21 Bldg #4 west wall RC
“8 PCB-1254 PCB 26.2 - 05/31/12 | Spectralab | 2012060075 | Bldg #4 east wall RC
*g PCB-1254 PCB 52,200 - 05/31/12 | Spectra Lab | 2012060075 | Bldg #4 north wall RC
| *10 PCB-1254 PCB 41,000 - 06/01/12 | Spectra Lab | 2012060077 | Bldg #5A east wall RC

i

s eants

L l@z%zagnlwi 8

BLDG. 4,5 &5A
LAST TIME UPDATED 09/14/12
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Wall dimension

South elevation bldg 6

BLDG ELEV BRICK SFEXCLUDING OPENINGY CONCRETE SFUXCLUDING OPENING) | SAND ROCK| OTHER | TOTAL
6.7 North N/A
6,7 South N/A, 1,800
6.7 East N/ A
6.7 West 2.250, 3,360
TOTAL 7,350 7,350
PCB lab result
SAMPLE # PCBTYP: Arocolr mgrkg DATE LAB SAMPLE D LOCATION 2 'RESOURCE
*1 PCB-1254/1260 PCB 2,100 | PCB 1,000 | 02/22/10 | Test America |580-17796-20 | Bldg #6 west wall RC
*2 PCB-1254/1260 PCB 9,500 | PCR 8,300 | 02/22/10 | Test America {580-17796-19 Bldg #7 south wall RC
*3 PCB-1254 PCB 21.300 - 06/01/12 Spectra Lab 2012060076 B_lg_g #7 west wall RC

West elevation bldg 6, 7

Building information
Building Materials: Concrete

Building color: Red

Building Status: Vacant floors 400-500
Occupied by: Groove Universe level 200-300
(Basement level)

i 2 2

i
.

3 E‘ 5&15 §
1

E i I@z%m;ﬁimz s

BLDG.6,7
LAST TIME UPDATED 09/14/12

RCLLC 0004520



North elevation East elevation

Wall dimension

West elevation

West elevation

Building information

o eon 2 2

[ BLDG ELEV BRICK SFHENCLUDING OPENING) CONCRETE SFENCLUDING OPENING) | SAND ROCK | OTHER | TOTAL A Salas R
oo Building Materials: Brick/Concrete
SEomh Building color: Red/Green
ast
West Building Status: Vacant
TOTAL 2.760 2,760 f :
* venfy SF for structure below chimney(red concrete)} Occupled pama“y by Red Soul level.100
*Chimney structure
PCB lab result
- SAMPLE # PCBTYP Arocolrmglkg DATE LAB SAMPLEID LOCATION RESQUREE
“1 PCB-1254/1260 PCB 250 PCB 140 | 08/01/09 {Manchester Lab| 09354109 | Chimney west lower wall EPA i u li 1 2 3 ‘ 4 Sﬁ\gé )
*2 PCB-1254/1260 PCB 98.3 PCB 55.6 | 08/11/09 | Dragon Lab 09090304 Chimney west wall RC N &
*3 PCB-1254 PCB 11,000 - 08/01/12 | Spectra Lab | 2012060088 Chimney south wall RC

C i I@z%m!nimi 3

BLDG. Chimney structu:em

LAST TIME UPDATED 09/14/12

RCLLC 0004521



EXHIBIT B

EAST ROAD

oy el

COURT YARD

TR e LR

B l@els|n]ol s | 8

PARKING

KEY PLAN

NIS.
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EXHIBIT C
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RAINIER COMMONS LLC

Paint abatement priority schedule as of

MARCH

2013

High priority for abatement

Moderate priority for abatement

2
Low to moderate priority for abatement 3
Low priority for abatement 4
Lowest priority 5
N/A 6 ‘
NOTE:

1) The above is intended to be a

general representation of the noted

surface areas, based on

visual obs

ervations at the present time.

I

|

2) Priority is

currently based upon PCB concentration and

condition of the paint.
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|
BUILDING| ELEVATION PHOTO RAT]NGﬂ » SF STORIES
1 N 6 | 120 2
1 s 5 400 1+
1 E 6 | 20 1
1 W 6 | naA N/A
2 N N/A NA | NA || NA N/A
2 S N/A NA T NA [ NA N/A
2 E 5 830 1
2 W NA | NA | NA N/A

RCLLC 0004525



BUILDING || ELEVATION PHOTO RATING SF ||STORIES

3 S N/A || N/A N/A N/A N/A
3 E 5 462 1
3 w 5 1,800 2+
3 N 5 800 2
4 S N/A N/A N/A N/A N/A
4 E 5 525 1+
4 w 1 1,420 4+
4 N 2 800 1+

5A S N/A N/A N/A N/A N/A

RCLLC 0004526



BUILDING || ELEVATION RATING SF ||STORIES

5A E 3 450 3

5A w 1 2,850 4+

5A N 3 1795 6

5 S 2 450 2+

5 E N/A N/A N/A N/A N/A

5 W 2 1,545 6

5 N 2 800 3

RCLLC 0004527



BUILDING | ELEVATION PHOTO RATING SF ||STORIES
6 S N/A N/A N/A N/A N/A
6 E N/A N/A N/A N/A N/A
6 w iy 2 2,250 2
6 N N/A N/A N/A N/A N/A
7 S 1 1,800 2+
7 w 2 3,300 2+
8 N 3 912 4+
8 S/GALLERY 5 1,800 1+

RCLLC 0004528



BUILDING

ELEVATION

RATING

W/DOCK

SF

STORIES

704

3,560

4+

1,300

634

650

1+

RCLLC 0004529




BUILDING || ELEVATION HOO RATING SF ||STORIES
9 E 1 155 3+
9 W 1 5,950 4+
10 S 2 350 1
10 E 2 1,065 3+
10 W 1 2,680 5
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BUILDING | ELEVATION PHOTO RATING SF ||ISTORIES
10 N 1 750 1-
11 E 1 760 2+
11 w 1 1,620 3+
11 N 2 360 1+
12 S N/A N/A N/A N/A
12 E 3 576 1+
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BUILDING || ELEVATION RATING SF ||[STORIES

12 w 5 860 2+
12 N 5 910 2
13 N 1 963 3
13 S 1 1,005 2+
13 E 1 2,815 2+
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BUILDING || ELEVATION PHOTO RATING SF ||STORIES
13 W 1 3,067 3
14 S 1 295 2+
14 S/IDECK 5 470 1
14 N 5 324 1
14 E/DECK 5 700 1
14 W 1 1,992 2+

RCLLC 0004533



BUILDING || ELEVATION PHOTO RATING SF ||[STORIES

14 W/DOCK 5 1,000 1

15 S 5 3,000 2+

15 E N/A N/A N/A N/A N/A

15 w 1 1,372 2+

15 N/GALLERY 5 600 1

18 S 5 i 650 1+

18 E 4 160 1

RCLLC 0004534



RATING

19 ELEVATION PHOTO
18 w
19 S
19 E
19 w
Red Silo
Red Silo N/FOOTING
20 N/S/E/W

SF ||STORIES
1,110 1

175 1
500 1
500 4
4,000 4+
150 1
3,600 5
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19 ELEVATION RATING
21 N 3
21 S 3
21 S 3
21 E 3
21 w 3
22 N 3

SF ||STORIES
3,200 7+
1,875 3+
1,875 3+
2,900 6+
2,252 6

332 3
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BUILDING || ELEVATION RATING SF ||STORIES
22 S N/A N/A N/A N/A
E 3 2,666 3
22 w 813 1
23 N 500 1
23 E 5 265 2
23 w 2 500 3
24 N/FOOTING 5 104 1
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BUILDING | ELEVATION PHOTO RATING SF ||STORIES

24 S N/A N/A N/A N/A
24 E/FOOTING 5 200 1

24 W/FOOTING 5 250 1

24 N 5 2,980 5+

25 S 5 5,250 5

25 E 5 4,500 4

25 w 5 3,600 5+
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BUILDING| ELEVATION PHOTO RATING SF STORIES
26 N 6 || || NA N/A
26 S 6 N/A N/A
26 s 6 N/A N/A
STACK N/S/E/W 1 2,760 5
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EXHIBIT D
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/

WINDOW

/

WINDOW

BUILDING #1

NORTH SECTION OF EAST WALL IN TULLY'S SPACE
ESTIMATED WALL DIM: 9' HIGH BY 15’ LONG

X = WALL SAMPLES LOCATION

RCLLC 0004541






